
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 200 
  Date: 2015-06-08 

  Day:  Monday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Wayne R. Lawson, P.E., SECB, MCPPO 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: Overcast  Noon:  Cloudy  3:00 pm:   

 Temperature:   7:30 am:   52º  Noon:  62º  3:00 pm:   
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Laborers 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

1 

1 

0 

0 

0 

0 

0 

0 

3 

1 

2 

0 

0 

0 

0 

0 

0 

1 

0 

1 

0 

0 

0 

0 

4 

3 

2 

1 

0 

0 

0 

0 
 

Subcontractors: 

        

 
26 00 00 Griffin Electric Electrical 1 2 0 3 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 
       

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 1 2 0 3 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

 
Div. 9 K and K Ceilings ACT 1 0 0 1 

Total:    5 10 2 17 
 
 

DAILY REPORT 

Activities Today: 

1) Carpenters: installing ledger at new addition. 

2) Laborer: general cleanup. 

3) Painter: painting basement walls. 

4) Taper: mudding joints on basement walls. 

5) HVAC: installing units in ceilings and installing pipe insulation at 1st floor ceiling. 

6) Griffin Electric: installing miscellaneous 2nd floor finishes and wall boxes in basement. 

7) Masons: installing exterior brick at addition. 

8) K and K: installing ACT ceilings in conjunction with electrician and HVAC. 

 

                                                                                                                 
Copies to: Richard Montuori, Town of Tewksbury  Jeff Barnes, Barnes Consulting 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

 Wayne Lawson, CBI  Bob Harukewicz, GVW Inc.  

  



PHOTO INDEX 

 

 

Carpenter installing ledger at upper level in the 

addition. 

 

Painter applying finish coat to basement walls. 

 

Installation of compound is ongoing at joints 

and fasteners of the basement walls. 



 

 

Insulator installing insulation for HVAC 

piping at 1st floor ceiling. 

 

Electrician installing wall box in the basement. 

 

Masons installing exterior brick at the 

addition. 


